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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field on setup of TR’s 14-17. Crews at the Pier 7 warehouse area are working an 8-
hour shift 0600 through 1430. Laborer Carlos (Pedro) Garcia works for a few hours in the morning
(0600~0800) on CCO 314 – the non-CCO 314 operations elsewhere at the Pier 7 warehouse area at other
times in the day not covered by this diary. The ironworkers are busy with other priorities elsewhere at the
Pier 7 warehouse today and there is limited work that can happen today at the test rigs while waiting for
the couplers for TR’s 16 & 17 to arrive.

At the start of the day, the laborer does miscellaneous cleanup work around the test rigs site.

Today is a travel day for VGO. Rob Rutledge and Mattea fly from the Bay Area to Oregon today. VGO
plans to be back on site later next week – there is no other work that VGO can do on site until after the
couplers for TR’s 16 & 17 arrive.

A compressor – IR 185 ABF ID 002039 – is on idle/standby at the test rig work area. A 7kW generator –
Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the test rig work area. A 40kW generator – MQ
Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the
jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig
work area. A Kubota Cart is used by the laborer.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
20’ rented k-rail = 10 pieces
20’ ABF k-rail = 6 pieces

The tabulation of the 20’ ABF k-rail is as follows:
Two (2) 20’ ABF k-rail at the north end of TR 17.
Two (2) 20’ ABF k-rail at the north end of TR 16.
One (1) 20’ ABF k-rail at TR 15 (longitudinal running).
One (1) 20’ ABF k-rail at TR 14 (longitudinal running).
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The agreed extra work with ABF is as follows:
Laborer Carlos (Pedro) Garcia - 2 hrs
Kubota Cart - 2 hrs
k-rail: 6 pcs @20’
Crane Mats (12x12 - 5’x16’) - 2 pcs
Crane Mats (12x12 - 5’x7’) - 8 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

CCO 96: WAREHOUSE FENCE:

The fence subcontractor (Infinity Engineering) continues work today in the warehouse on the fence for the
CT storage area. This work is inspected by others. Note that ABF operator John Sabatino with a forklift
assists by unloading a truck with fence material that is delivered today.
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